

Work plan is divided into the following work packages:

- **WP1** Setting up the laboratory. Starting to work at High availability clustering solution. Documenting. Starting to work at the web site and tools.
- **WP2** Implementing High availability clustering solution. Starting to work on Community Building. Completing web tools. Documenting.
- **WP3** Starting to work on mapping system level to desktop level performance. Implementing privacy solution. Starting to work on web-based GUI. Working on community building. Documenting.
- **WP4** Working on mapping system level to desktop level performance and testing. Implementing web-based GUI. Starting to work on host-based GUI. Working on community building. Documenting.
- **WP5** Working on mapping system level to desktop level performance and testing . Starting to work on dispatching distros over the Internet. Working on host-based GUI. Working on community building. Documenting.
- **WP6** Working on dispatching distros over the Internet. Usability tests. Working on community building. Documenting.